
Revised 10/02/2023

DATE: 10/2/2023 to 10/13/2023

PROJECT NAME:

 PROJECT JOB #:

Crew/Subs

24" RCP Storm Sewer Pipe Install - Excess to stockpile

Mass Cut to Stockpile - Center Driveway

24" RCP Storm Sewer Pipe Install - Excess to stockpile

Mass Cut to Stockpile - Center Driveway

24" RCP Storm Sewer Pipe Install - Excess to stockpile

Mass Cut to Stockpile - North Driveway

24" RCP Storm Sewer Pipe Install - Excess to stockpile

Mass Cut to Stockpile - North Driveway

24" RCP Storm Sewer Pipe Install - Excess to stockpile

Mass Cut to Stockpile - North Driveway

48" Storm Sewer Pipe Install - Excess to stockpile

Mass Cut to Stockpile - South Driveway

48" Storm Sewer Pipe Install - Excess to stockpile

Mass Cut to Stockpile - South Driveway

48" Storm Sewer Pipe Install - Excess to stockpile

Mass Cut to Stockpile - South Driveway

48" Storm Sewer Pipe Install - Excess to stockpile

Mass Cut to Stockpile - Residential Area Lot

48" Storm Sewer Pipe Install - Excess to stockpile

Mass Cut to Stockpile - Residential Area Lot

M
O

N
D

A
Y

 -
 C

L
E

A
R

1
0

/2
/2

0
2

3

T
U

E
S

D
A

Y
 -

 C
L

E
A

R

1
0

/3
/2

0
2

3
1

0
/1

0
/2

0
2

3

M
O

N
D

A
Y

 -
 C

L
E

A
R

1
0

/4
/2

0
2

3
1

0
/9

/2
0

2
3

1
0

/1
1

/2
0

2
3

T
H

U
R

S
D

A
Y

 -
 C

L
E

A
R

W
E

D
N

E
S

D
A

Y
 -

 C
L

E
A

R

1
0

/1
2

/2
0

2
3

W
E

D
N

E
S

D
A

Y
 -

 C
L

E
A

R

1
0

/6
/2

0
2

3

T
H

U
R

S
D

A
Y

 -
 C

L
E

A
R

F
R

ID
A

Y
 -

 R
A

IN
T

U
E

S
D

A
Y

 -
 C

L
E

A
R

1
0

/5
/2

0
2

3

Key Dates Overall: 
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All earthwork activities are weather dependent.

2 WEEK SCHEDULE

HMI Cranford

2023-159

NotesWork Description

 


